



Joelle R. Steward  
Vice President, Regulation  
1407 West North Temple, Suite 330  
Salt Lake City, UT 84116

April 26, 2019

***VIA ELECTRONIC FILING  
AND OVERNIGHT DELIVERY***

Wyoming Public Service Commission  
2515 Warren Avenue, Suite 300  
Cheyenne, Wyoming 82002

Attn: Chris Petrie, Chief Counsel

Docket No. 20000-519-EA-17  
Record No. 14780

**RE: IN THE MATTER OF THE APPLICATION OF ROCKY MOUNTAIN POWER  
FOR AN ORDER APPROVING NONTRADITIONAL RATEMAKING RELATED  
TO WIND REPOWERING – Monthly Compliance Filing**

---

Dear Mr. Petrie:

In compliance with the Wyoming Public Service Commission's ("Commission") Memorandum Opinion, Findings, and Order Approving Stipulation issued December 21, 2018 ("Order"), PacifiCorp, d/b/a Rocky Mountain Power, submits this monthly report on the progress of the repowering projects approved in this proceeding. Attachment 1 includes the construction progress or status of each of the wind facilities. Additionally, please consider this report as notification under Chapter 3, Section 22(a) of the Commission's administrative rules for the start of construction for the facilities identified in Attachment 1.

Please contact Stacy Splittstoesser, Wyoming Regulatory Affairs Manager, at (307) 632-2677 if you have any questions or would like additional information.

Sincerely,

  
Joelle R. Steward  
Vice President, Regulation

Enclosure

cc: Service List

Report Month: April 2019

Project	State	Construction Status	Notes
Glenrock I	Wyoming	In Progress	General Electric and its main subcontractor are onsite performing turbine retrofits which started on 4/4/2019. A total of 3 turbines have been retrofitted which are in the process of being mechanically completed so that commissioning activities can take place.
Glenrock III	Wyoming	Not Started <sup>1</sup>	
Rolling Hills	Wyoming	Not Started <sup>2</sup>	General Electric and its main subcontractor are onsite preparing for turbine retrofits to begin on 5/6/2019.
Seven Mile Hill I	Wyoming	Not Started <sup>2</sup>	General Electric is onsite preparing for turbine retrofits to begin on 5/6/2019.
Seven Mile Hill II	Wyoming	Not Started <sup>2</sup>	General Electric is onsite preparing for turbine retrofits to begin on 5/6/2019.
High Plains	Wyoming	Not Started <sup>1</sup>	
McFadden Ridge	Wyoming	Not Started <sup>1</sup>	
Dunlap I	Wyoming	Not Started <sup>1</sup>	
Marengo I	Washington	Not Started <sup>2</sup>	The balance of plant contractor, Wanzek and the turbine supplier, Vestas will begin onsite infrastructure activities on 5/6/2019.
Marengo II	Washington	Not Started <sup>2</sup>	The balance of plant contractor, Wanzek and the turbine supplier, Vestas will begin onsite infrastructure activities on 5/6/2019.
Goodnoe Hills	Washington	Not Started <sup>1</sup>	The balance of plant contractor, Infrastructure and Energy Alternative (IEA) Constructors, is onsite conducting foundation retrofits in which 15 of the 47 are completed. Turbine retrofits are anticipated to begin on 7/8/2019.

<sup>1</sup> The Company will notify the Commission no later than five business days in advance of the start of construction as required by Chapter 3, Section 22(a).

<sup>2</sup> Please consider this report as the requirement to notify the Commission no later than five business days prior to construction as required by Chapter 3, Section 22(a).

CERTIFICATE OF SERVICE

I hereby certify that on April 26, 2019, I caused to be served via email a true and correct copy of the foregoing document to the following:

<b>Office of Consumer Advocate</b>	
Ivan Williams 2515 Warren Avenue, Suite 304 Cheyenne, WY 82002 <a href="mailto:ivan.williams@wyo.gov">ivan.williams@wyo.gov</a>	Chris Leger 2515 Warren Avenue, Suite 304 Cheyenne, WY 82002 <a href="mailto:christopher.leger@wyo.gov">christopher.leger@wyo.gov</a>
<b>Wyoming Industrial Energy Consumers</b>	
Abigail C. Briggerman #7-5476 (C) Holland & Hart, LLP 6380 S. Fiddlers Green Circle, Ste. 500 Greenwood Village, CO 80111 <a href="mailto:ACBriggerman@hollandhart.com">ACBriggerman@hollandhart.com</a>	Nikolas S. Stoffel #7-5484 (C) Holland & Hart, LLP 6380 S. Fiddlers Green Circle, Ste. 500 Greenwood Village, CO 80111 <a href="mailto:nsstoffel@hollandhart.com">nsstoffel@hollandhart.com</a>
Thor Nelson Holland & Hart, LLP 6380 S. Fiddlers Green Circle, Ste. 500 Greenwood Village, CO 80111 <a href="mailto:tnelson@hollandhart.com">tnelson@hollandhart.com</a>	<a href="mailto:ppenn@hollandhart.com">ppenn@hollandhart.com</a> <a href="mailto:aclee@hollandhart.com">aclee@hollandhart.com</a> <a href="mailto:kmtrease@hollandhart.com">kmtrease@hollandhart.com</a>
<b>Northern Laramie Range Alliance</b>	
Crystal McDonough (C) McDonough Law LLC 1635 Foxtrail Dr. #327 Loveland, CO 80538 <a href="mailto:crystal@mcdonoughlawllc.com">crystal@mcdonoughlawllc.com</a>	Callie A. Capraro McDonough Law LLC 1635 Foxtrail Drive, Suite 113 Loveland, CO 80538 <a href="mailto:callie@mcdonoughlawllc.com">callie@mcdonoughlawllc.com</a>
<b>Interwest Energy Alliance</b>	
Lisa Tormoen Hickey (C) 14 N. Sierra Madre Colorado Springs, CO 80903 <a href="mailto:lisahickey@newlawgroup.com">lisahickey@newlawgroup.com</a>	

<b>Rocky Mountain Power</b>	
Stacy Splittstoesser Wyoming Regulatory Affairs Manager Rocky Mountain Power 315 W. 27 <sup>th</sup> St. Cheyenne, WY 82001 <a href="mailto:stacy.splittstoesser@pacificorp.com">stacy.splittstoesser@pacificorp.com</a> <a href="mailto:datarequest@pacificorp.com">datarequest@pacificorp.com</a>	Yvonne Hogle Assistant General Counsel Rocky Mountain Power 1407 W. North Temple, Suite 320 Salt Lake City, UT 84116 <a href="mailto:yvonne.hogle@pacificorp.com">yvonne.hogle@pacificorp.com</a>
Katherine A. McDowell McDowell Rackner Gibson PC 419 SW 11th Avenue, Suite 400 Portland, OR 97205 <a href="mailto:katherine@mrg-law.com">katherine@mrg-law.com</a>	Adam C. Lowney McDowell Rackner Gibson PC 419 SW 11 th Avenue, Suite 400 Portland, OR 97205 <a href="mailto:adam@mrg-law.com">adam@mrg-law.com</a>

  
 Jennifer Angell  
 Supervisor, Regulatory Operations