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I. INTRODUCTION AND QUALIFICATIONS 1 

Q. Please state your name, business address, and present position with PacifiCorp 2 

d/b/a Rocky Mountain Power (“PacifiCorp” or the “Company”). 3 

A. My name is Timothy J. Hemstreet. My business address is 825 NE Multnomah Street, 4 

Suite 1800, Portland, Oregon 97232. My present position is Vice President of Resource 5 

Development for PacifiCorp. 6 

Q. Briefly describe your education and business experience. 7 

A. I hold a Bachelor of Science degree in Civil Engineering from the University of Notre 8 

Dame in Indiana and a Master of Science degree in Civil Engineering from the 9 

University of Texas at Austin. I am also a Registered Professional Engineer in the State 10 

of Oregon. Prior to joining the Company in 2004, I held positions in engineering 11 

consulting and environmental compliance. Since joining the Company, I have held 12 

positions in environmental policy, engineering, project management, and hydroelectric 13 

project licensing and program management. In 2016, I assumed a role in renewable 14 

energy development, and in June 2019 I assumed a role focusing on PacifiCorp’s wind 15 

repowering effort. I assumed my current role in May 2024, in which I oversee the 16 

development of energy resources to complement PacifiCorp’s existing energy resource 17 

portfolio. 18 

Q. Have you testified in previous regulatory proceedings? 19 

A. Yes. I have previously sponsored testimony in Utah, California, Idaho, Oregon, 20 

Washington, and Wyoming. 21 
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II. PURPOSE AND SUMMARY OF TESTIMONY 22 

Q. What is the purpose of your direct testimony? 23 

A. The purpose of my testimony is to demonstrate the prudency of the Company’s efforts 24 

to acquire and repower the Foote Creek II, III and IV (“Foote Creek II-IV”) and Rock 25 

River I wind energy facilities (collectively, the “Projects”), similar to the effort 26 

undertaken previously at the Company’s Foote Creek I wind facility, for which cost 27 

recovery was approved in the Company’s last general rate case.1 My testimony 28 

provides detail on the Company’s commercial and other arrangements related to the 29 

Projects, and explains their customer benefits. Specifically, my testimony addresses: 30 

•  the background of the Projects;  31 

•  the scope of the repowering effort and the Projects’ relationship to the Company’s 32 

earlier repowering efforts; 33 

•  the contracting arrangements, implementation status, permitting status, and 34 

schedule for the Projects; 35 

•  the energy benefits of the Projects; 36 

•  the financial benefits for customers of repowering resulting from production tax 37 

credit (“PTC”) qualification of the Projects; and 38 

•  the evaluation of the Projects in the 2021 Integrated Resource Plan (“IRP”). 

Q. Please summarize your direct testimony. 39 

A. In March 2021, PacifiCorp completed a significant effort to repower the entirety of its 40 

owned wind fleet that was originally constructed before 2011, including the Foote 41 

 
1 In the Matter of the Application of Rocky Mountain Power for Authority to Increase its Retail Electric Utility 
Service Rates in Utah and for Approval of its Proposed Electric Service Schedules and Electric Service 
Regulations, Docket No. 20-035-04, Order (Dec. 30, 2020).  
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Creek I facility. These repowered facilities are now delivering enhanced value and 42 

long-term customer benefits. The Company is pursuing additional benefits for 43 

customers by acquiring and repowering additional wind facilities adjacent to the 44 

Company’s Foote Creek I facility in Carbon County, Wyoming, at the Foote Creek 45 

II-IV and Rock River I wind projects. These Projects will allow the Company to 46 

leverage existing long-term wind energy lease rights, facilities, and infrastructure in the 47 

local area (including staff and contractor resources) that will provide customers with 48 

benefits from these cost-effective, high-capacity-factor wind energy resources.  49 

Acquiring and repowering the Projects is consistent with the Company’s 2021 50 

and 2023 IRPs, that identified both Projects as beneficial to customers and included 51 

their repowering in the Company’s least-cost, least risk preferred portfolio.2 The 52 

Company obtained the required certificates of public convenience and necessity 53 

(“CPCNs”) for both Projects from the Wyoming Public Service Commission 54 

(“Wyoming Commission”).3 Construction at Foote Creek II-IV began in the summer 55 

of 2022, and the project reached commercial operation in November 2023. 56 

Construction of Rock River I began in the spring of 2023, with commercial operation 57 

on track for late 2024. 58 

Accordingly, I recommend the Commission conclude that the Company’s 59 

efforts to acquire and repower the Foote Creek II-IV and Rock River I wind facilities 60 

 
2 In re PacifiCorp 2021 Integrated Resource Plan, at 295, 323 (https://www.pacificorp.com/energy/integrated-
resource-plan.html); In re PacifiCorp 2023 Integrated Resource Plan, at 307 
(https://www.pacificorp.com/energy/integrated-resource-plan.html). 
3 In re Application of RMP for a Certificate of Public Convenience and Necessity to Construct New Wind Turbines 
and Update Collector Lines at the Existing Foote Creek II-IV Wind Energy Facility, Docket No. 20000-606-EN-
21 (Record No. 16955); In re Application of RMP for a Certificate of Public Convenience and Necessity to 
Construct New Wind Turbines and Update Collector Lines at the Existing Rock River I Wind Energy Facility, 
Docket No. 20000-613-EN-22 (Record No. 17017). 
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were prudent, and permit the Company to recover the costs from these investments in 61 

retail rates.  62 

III.  BACKGROUND AND RELATION TO PRIOR REPOWERING PROJECTS 63 

Q. Please explain the background of the Foote Creek II-IV and Rock River I wind 64 

energy projects. 65 

A. The Foote Creek Rim wind energy projects, consisting of Foote Creek I, II, III and IV, 66 

were the first utility-scale, commercial wind energy projects in the state of Wyoming. 67 

The projects are located at Foote Creek Rim due to the extraordinary combination of 68 

geography and wind energy resource at the site that causes already robust winds to 69 

accelerate as they move over the elevated plateau of the Foote Creek Rim. 70 

Development of wind energy facilities to take advantage of these favorable wind 71 

energy characteristics began in the early 1990s, and construction of the Foote Creek 72 

Rim projects was completed between 1999 and 2000. The Rock River I wind project is 73 

located approximately five miles northeast of the Foote Creek Rim projects and four 74 

miles northwest of the High Plains and McFadden Ridge projects. Rock River I was 75 

developed shortly after the Foote Creek Rim projects, and reached commercial 76 

operation in October 2001. Rock River I was similarly developed adjacent to the Foote 77 

Creek Rim due to these similar favorable wind energy resource characteristics. 78 

PacifiCorp participated in wind energy development at the Foote Creek Rim 79 

site in partnership with the Eugene Water & Electric Board (“EWEB”) and the 80 

Bonneville Power Administration (“BPA”). PacifiCorp and EWEB were co-owners of 81 

the Foote Creek I wind energy facility that reached commercial operation in 1999, and 82 

BPA purchased a portion of the project’s output. PacifiCorp acquired full ownership of 83 
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the Foote Creek I project in 2019 and completed repowering of the project in March 84 

2021. The Foote Creek II-IV wind energy facilities, which were previously owned by 85 

Terra-Gen, LLC (“Terra-Gen”), were independently developed and their generation 86 

output was sold to other utilities under power purchase agreements. The Foote Creek 87 

II-IV projects were constructed with 64 wind turbines (of which 33 turbines had a 88 

nameplate capacity of 0.6 megawatt (“MW”) each and 31 turbines had a nameplate 89 

capacity of 0.75 MW), with a total nameplate capacity of 43.35 MW. 90 

Rock River I was constructed with 50 wind turbines (each turbine with a 91 

nameplate capacity of one megawatt) with a total nameplate capacity of 50 MW. Rock 92 

River I was previously co-owned by Terra-Gen and Shell Wind Energy Inc. (“Shell”) 93 

and its output was sold to the Company under a 20-year power purchase agreement that 94 

expired in December 2021. The Rock River I project interconnects to the Company’s 95 

transmission system at the Foote Creek Substation. 96 

Q. What does it mean to repower a wind energy facility? 97 

A. Repowering a wind energy facility means upgrading the wind turbine generator 98 

(“WTG”) equipment at an existing wind energy project with more efficient equipment 99 

to increase the power generation from the facility and extend the life of the facility. 100 

Thus, repowering Foote Creek II-IV and Rock River I involves installing new turbines 101 

while reusing other pre-existing facility infrastructure.  102 

Q. Please briefly describe PacifiCorp’s effort to repower the Foote Creek II-IV and 103 

Rock River I facilities. 104 

A. Similar to the Company’s effort to repower its neighboring Foote Creek I facility, 105 

repowering of the Projects involves installing modern WTGs.  106 
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At Foote Creek II-IV, the repowering effort involved installing 11 new WTGs 107 

of the same type recently installed at Foote Creek I to replace the older wind turbines 108 

of much smaller capacity that were previously at the site. Similarly, the Rock River I 109 

repowering effort will install 19 new WTGs to replace the smaller capacity turbines 110 

originally at the project.  111 

The WTGs at the Projects will be supported on new foundations and connected 112 

to the Foote Creek Substation with new energy collector circuits. The turbines will have 113 

updated switchgear and controls, and the new WTG locations will be linked by new 114 

turbine access roads. The proposed site layout for the Foote Creek II-IV repowering 115 

effort is shown in Exhibit RMP___(TJH-1), and the Rock River I site layout is shown 116 

in Exhibit RMP___(TJH-2). 117 

Q.  Will the Projects benefit from PacifiCorp’s prior efforts to repower the adjacent 118 

facilities? 119 

A. Yes. As part of the Foote Creek I repowering effort, the Company obtained the master 120 

wind energy lease rights for the entire Foote Creek Rim site, encompassing the original 121 

Foote Creek I, II, III, and IV wind energy project boundaries. These rights were 122 

acquired in August 2019 and their acquisition enhanced the customer benefits of the 123 

Foote Creek I repowering project by reducing the ongoing land rights cost of the 124 

project. Similarly, repowering the Foote Creek II-IV facilities will allow customers to 125 

fully benefit from these wind energy lease rights, which provide the ability to cost-126 

effectively generate power at one of the most favorable wind energy locations in 127 

Wyoming. Acquiring the Foote Creek II-IV facilities allowed the Company to nearly 128 

double the number of modern turbines it operates at the Foote Creek Rim, increasing 129 
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operations and maintenance efficiencies associated with current operations at the 130 

repowered Foote Creek I facility. 131 

The Rock River I facility will benefit from the Company’s recent repowering 132 

effort at the nearby High Plains and McFadden Ridge projects, by utilizing operations 133 

and maintenance staff contracted for that project to also operate the Rock River I 134 

facility. Thus, no additional operations facilities are needed to support project 135 

operations. Some project controls will also be housed at the Company’s Foote Creek 136 

operations and maintenance building, which is nearby the Foote Creek Substation, 137 

where Rock River I will interconnect to the transmission system. This local 138 

infrastructure results in efficiencies and cost savings for the project since it can draw 139 

on existing infrastructure as well as Company staff and contractor resources.  140 

Q. Are there other ways in which Foote Creek II-IV will benefit from PacifiCorp’s 141 

prior repowering effort at Foote Creek I? 142 

A. Yes. The Foote Creek I repowering project required access road upgrades to the Foote 143 

Creek Rim plateau to allow larger, modern wind turbine equipment to be delivered to 144 

the site. These improvements were also used for the Foote Creek II-IV facilities, and 145 

the enclosed switchgear building constructed adjacent to the Foote Creek Substation as 146 

part of the Foote Creek I repowering project is being used for equipment that will 147 

support the repowered project, reducing costs. Finally, the Foote Creek II-IV facilities 148 

will be operated from the Company’s existing operations and maintenance building for 149 

the Foote Creek I project, so no additional facilities are needed for project operations.  150 
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Q. Will the larger blades from the new turbines increase the potential for avian 151 

impacts at the repowered facilities? 152 

A. Monthly monitoring conducted at the Projects over the last several years shows no 153 

significant avian impacts. Although the larger blades and greater rotor-swept area will 154 

increase the overall risk zone of the repowered wind turbines, this does not necessarily 155 

correlate with an increased risk of avian impacts. The significant reduction in the 156 

number of turbines that will be deployed at the site also means that less of the overall 157 

project site area will be covered by wind turbines. To further mitigate any potential 158 

impacts, at both the Foote Creek II-IV and Rock River I projects, new turbine locations 159 

have been sited to avoid areas of higher avian use such as the edges of the plateaus.  160 

The Company also performs monthly monitoring at all Company-owned 161 

Wyoming wind facilities and reports to both the Wyoming Game and Fish Department 162 

and the U.S. Fish and Wildlife Service. Once repowering concludes, the Company will 163 

begin this monthly monitoring at the Projects to determine if the new turbines cause 164 

additional impacts to avian species and will engage with the appropriate agency to 165 

discuss and, if prudent and practicable, implement additional avoidance, minimization, 166 

or mitigation measures. In addition, the Company continues to coordinate with both the 167 

Wyoming Game and Fish Department and the U.S. Fish and Wildlife Service on the 168 

Project, including the development of an Eagle Conservation Plan and Bird and Bat 169 

Conservation Strategy for the new turbines. 170 

IV. CONTRACTING, PERMITTING STATUS, SCHEDULE, AND COST 171 

Q. What commercial arrangements has PacifiCorp made to acquire and repower the 172 

Projects? 173 

A. For Foote Creek II-IV, in addition to the earlier acquisition of the master wind energy 174 
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lease rights for the project site, PacifiCorp executed a Purchase and Sale Option 175 

Agreement (“PSOA”) with Terra-Gen to acquire 100 percent of its interests in the Foote 176 

Creek II, III and IV facilities. Pursuant to the PSOA, Terra-Gen removed the original 177 

64 turbines from the site and completed site restoration activities in preparation for 178 

repowering of the facility by the Company. The Company closed on the acquisition of 179 

the facilities pursuant to the PSOA in June 2022, following the approval of the 180 

Company’s CPCN application by the Wyoming Commission.  181 

For Rock River I, the Company negotiated a PSOA with Terra-Gen and Shell 182 

to acquire 100 percent of their interests in the Rock River I facility including the 183 

project’s wind energy lease rights, transmission and access easements, and 184 

interconnection agreement. Pursuant to the PSOA, Terra-Gen and Shell removed the 185 

original turbines from the site and completed site restoration activities in preparation 186 

for repowering of the site by the Company. The Company closed on the acquisition of 187 

the facilities pursuant to the PSOA in February 2023, and shortly thereafter issued a 188 

Full Notice to Proceed to the construction contractor. The Company began repowering 189 

construction activities in the spring of 2023, in support of a late 2024 in-service date 190 

for the project.  191 

Q. What other commercial arrangements has PacifiCorp made with respect to the 192 

Projects?  193 

A. For Foote Creek II-IV, the Company executed a master supply agreement and a turbine 194 

supply agreement for the repowering turbines with Vestas-American Wind Energy, Inc. 195 

(“Vestas”) in which Vestas will supply and commission WTGs suitable for the site of 196 

the same type used at the Foote Creek I facility. The Company has also executed a 197 
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contract for balance of plant (“BOP”) wind energy construction services following a 198 

competitive procurement process in which proposals from qualified wind energy 199 

construction companies were solicited. The Company has also executed a turbine 200 

service and maintenance agreement with Vestas, which will provide service for the 201 

repowered turbines consistent with negotiated pricing and terms.  202 

For Rock River I, the Company executed a safe harbor purchase agreement and 203 

a turbine supply agreement with General Electric International, Inc. (“GE”) in which 204 

GE will supply and commission WTGs suitable for the site. The Company has also 205 

executed a BOP wind energy construction services contract. The Company has also 206 

executed a full-service agreement with GE under which GE will maintain the 207 

repowered turbines consistent with negotiated pricing and terms. 208 

Q. What is the status of necessary permitting to begin construction of the repowering 209 

projects? 210 

A.  For both Projects, the Company has received the necessary Federal Aviation 211 

Administration no-hazard determinations to install the larger new turbines at the site. 212 

The Company has also received Conditional Use Permits for the repowering efforts 213 

from Carbon County, Wyoming. The Company has received building permits from 214 

Carbon County for both the Foote Creek II-IV and Rock River I projects.  215 

Q. What is the anticipated construction schedule for the Projects?  216 

A. For Foote Creek II-IV, the Company began construction in the summer of 2022, and 217 

turbine delivery and commissioning activities occurred in summer and fall of 2023. 218 

Foote Creek II-IV achieved commercial operation in November 2023. Major Project 219 

milestones for Foote Creek II-IV are shown below: 220 
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Milestone     Completion Date 221 
Wyoming CPCN Approval   April 2022 222 
Project Acquisition    June 2022 223 
Construction Mobilization   June 2022 224 
Turbine Foundation Completion  September 2022 225 
Access Road Completion   April 2023 226 
Complete Turbine Deliveries   June 2023 227 
Mechanical and Electrical Completion October 2023 228 
Commercial Operation   November 2023 229 
Final Completion/Site Restoration  July 2024 (anticipated) 230 
 
For Rock River I, the Company began construction in the spring of 2023, with 231 

foundations and access roads the focus of efforts in 2023 and turbine delivery, 232 

installation and commissioning activities occurring in 2024. The Rock River I project 233 

is anticipated to be fully online and serving customers in December 2024. Major Project 234 

milestones are indicated below: 235 

Milestone     Completion Date  236 
Wyoming CPCN Approval   September 2022 237 
Project Acquisition    February 2023 238 
Construction Mobilization   May 2023 239 
Turbine Foundation Completion  September 2023 240 
Access Road Completion   April 2024 241 
Complete Turbine Deliveries   June 2024 242 
Mechanical and Electrical Completion September 2024 (anticipated) 243 
Commercial Operation   November 2024 (anticipated) 244 
Final Completion/Site Restoration  July 2025 (anticipated) 245 

Q. What is the construction status of Foote Creek II-IV? 246 

A. At Foote Creek II-IV, major construction activities are complete, and the project 247 

reached commercial operation on November 21, 2023, and the new turbines are 248 

operating and providing energy for customers. Remaining construction activities 249 

consist of interconnection improvements within the Foote Creek Substation and site 250 

restoration activities that will be completed in summer 2024.  251 

Q.  What is the construction status of Rock River I?  252 

A.  Construction at Rock River I began in the spring of 2023 and turbine foundations were 253 
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completed in the fall of 2023. Access roads were fully completed this spring and turbine 254 

deliveries began in May 2024 and are now complete. Turbine assembly by the balance 255 

of plant contractor is underway and the project is anticipated to be in commercial 256 

operation in November 2024. Similar to Foote Creek II-IV, site restoration activities 257 

will be completed in the following summer, when conditions are amenable for 258 

revegetation of construction laydown areas. 259 

Q. What is the cost of the Projects? 260 

A. The cost of acquiring and repowering the Foote Creek II-IV facilities was $  261 

on a total-Company basis, which is $  on a Utah-allocated basis. The cost 262 

of acquiring and repowering the Rock River I facility is estimated at $  on 263 

a total-Company basis, which is $  on a Utah-allocated basis.  264 

Q. Does the acquisition and repowering of the Projects benefit customers? 265 

A. Yes. Acquisition and repowering of the Foote Creek II-IV and Rock River I projects 266 

will result in significant benefits for customers as a result of the energy and PTC 267 

benefits of the project, as more fully detailed in the direct testimony of Company 268 

witness Thomas R. Burns. 269 

V. WIND REPOWERING BENEFITS  270 

Q. What benefits will customers realize from the Projects once repowered? 271 

A. Given the extraordinary wind resource in the area, the Projects will provide significant 272 

energy benefits to customers: the Foote Creek II-IV facilities are estimated to have a 273 

high net capacity factor of  percent, and the Rock River I facility is estimated to 274 

provide a similarly high net capacity factor of  percent. These high net capacity 275 

factors allow the facilities to contribute to system capacity needs.  276 

 

REDACTED
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Q. Will the repowered Projects qualify for PTCs? 277 

A. Yes. Repowering will requalify both Projects for PTCs, which will be passed on to the 278 

Company’s customers. 279 

Q. What is the value of the PTC for the Projects? 280 

A. For 2024, the value of the federal PTC is 2.9 cents per kilowatt-hour, or $29 per 281 

megawatt-hour. This PTC value is adjusted annually based upon an inflation index, and 282 

the PTC is available for energy produced during the 10-year period after the wind 283 

facility begins commercial operation. Pursuant to the Inflation Reduction Act of 2022, 284 

the Projects are expected to qualify for 110 percent of the value of the federal PTC 285 

given the location of the projects in Carbon County, Wyoming, which meets the 286 

definition of an “energy community” under the law. This location in an “energy 287 

community” increases the PTC value from 100 percent to 110 percent under the 288 

Inflation Reduction Act. 289 

Q.  Are there other requirements that the repowered Projects must satisfy to qualify 290 

for the PTC? 291 

A. Yes, the repowered Foote Creek II-IV and Rock River I projects must be in service 292 

before the end of 2025 and 2026, respectively, to meet the IRS continuous efforts safe 293 

harbor requirements and qualify for the PTC by completing construction within four 294 

calendar years. Because repowering at the Projects will not incorporate retained 295 

components from the existing wind turbines at the site, there are no requirements 296 

related to the Internal Revenue Service “80/20” test – a test that was applicable to the 297 
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repowering of the majority of PacifiCorp’s wind fleet in which the foundations and 298 

towers were retained.4  299 

Q. Will repowering increase the overall generating capacity of the Projects? 300 

A. No. The existing Foote Creek II - IV, and Rock River I interconnections will be fully 301 

used but the generating capacity of the Projects is not expected to be expanded as a 302 

result of repowering. The wind turbine equipment that will be used at the Projects has 303 

been optimized to make full use of the existing interconnection capacities and the 304 

Company has not factored into its analysis of the project an increase in interconnection 305 

capacity. 306 

Q. What is the anticipated generation that the Projects will produce? 307 

A. The Company retained the engineering consulting firm Black & Veatch, Inc. (“Black 308 

& Veatch”) to evaluate the energy production expected from the Projects. To complete 309 

this assessment, Black & Veatch used site wind data, wind turbine location data, 310 

operational performance data, and other available site-specific information to model 311 

the expected generation from the Projects. The wind model also evaluated generation 312 

losses resulting from the wake losses at each turbine location. Wake losses are the 313 

reduction in generation at turbines downwind of other turbines due to reduced wind 314 

speed and increased turbulence in the airflow—or wake—behind a turbine.  315 

At Foote Creek II-IV, completion of the project is estimated to result in annual 316 

energy production of  gigawatt-hours (“GWh”), resulting in a high net capacity 317 

factor of  percent. At Rock River I, the estimated annual energy production of the 318 

facility is expected to be  GWh after repowering, resulting in a high net capacity 319 

 
4 See, e.g., Internal Revenue Service Notice 2016-31, § 6 (May 5, 2016) (https://www.irs.gov/pub/irs-drop/n-16-
31.pdf). 

REDACTED
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factor of  percent. In total, the repowered Projects will produce an amount of energy 320 

used by the equivalent of nearly 42,000 homes. The technical analysis documenting the 321 

expected generation from the Projects is provided in Confidential Exhibit___(TJH-3) 322 

and Confidential Exhibit___(TJH-4).  323 

VI. REVIEW OF WIND REPOWERING PROJECTS IN THE IRP 324 

Q. Were the Projects reviewed as part of the Company’s 2021 IRP? 325 

A. Yes. The Projects were made available as a potential resource that could meet customer 326 

energy needs in the model used to develop the Company’s 2021 IRP.5 Because the 327 

resources were beneficial to customers, they were included in the Company’s 328 

least-cost, least-risk preferred portfolio.  329 

Q. Was the acquisition and repowering of the Projects included in the 2021 IRP 330 

Action Plan? 331 

A. Yes. Action Item 2b of the 2021 IRP noted that the Company would pursue necessary 332 

regulatory approvals to authorize the acquisition and repowering of the Foote Creek 333 

II-IV and Rock River I facilities in order to support late 2023 and late 2024 in-service 334 

dates, respectively.6 The Company’s 2021 IRP Update continued to include acquisition 335 

and repowering of the Projects in the preferred portfolio, as did the Company’s 2023 336 

IRP.7 337 

 
5 In re PacifiCorp’s 2021 Integrated Resource Plan, at 295 (Sept. 1, 2021) 
(https://www.pacificorp.com/energy/integrated-resource-plan.html). 
6 Id. at 323. 
7 In re PacifiCorp’s 2021 IRP Update, at 5 (Mar. 31, 2022)   
(https://www.pacificorp.com/content/dam/pcorp/documents/en/pacificorp/energy/integrated-resource-
plan/2021_IRP_Update.pdf), and in re PacifiCorp’s 2023 IRP, at 10 (Mar. 31, 2023) 
(https://www.pacificorp.com/content/dam/pcorp/documents/en/pacificorp/energy/integrated-resource-
plan/2023-irp/2023_IRP_Volume_I.pdf). 

REDACTED
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VII.  CONCLUSION 338 

Q. What is your recommendation? 339 

A. I recommend the Commission: (1) find that acquiring and repowering the Foote Creek 340 

II-IV and Rock River I wind projects are prudent, reasonable and in the public interest 341 

and will benefit customers; and (2) allow the Company to recover the cost of these 342 

investments in retail rates.  343 

Q. Does this conclude your direct testimony? 344 

A. Yes. 345 
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