



Joelle R. Steward
Vice President, Regulation
1407 West North Temple, Suite 330
Salt Lake City, UT 84116

March 21, 2019

***VIA ELECTRONIC FILING
AND OVERNIGHT DELIVERY***

Wyoming Public Service Commission
2515 Warren Avenue, Suite 300
Cheyenne, Wyoming 82002

Attn: Chris Petrie, Chief Counsel

Docket No. 20000-519-EA-17
Record No.14780

**RE: IN THE MATTER OF THE APPLICATION OF ROCKY MOUNTAIN POWER
FOR AN ORDER APPROVING NONTRADITIONAL RATEMAKING RELATED TO
WIND REPOWERING – Quarterly Compliance Filing**

Dear Mr. Petrie:

In compliance with the Wyoming Public Service Commission's ("Commission") Memorandum Opinion, Findings, and Order Approving Stipulation issued December 21, 2018 ("Order"), PacifiCorp, d/b/a Rocky Mountain Power, submits this first quarterly report on the progress of the repowering project approved in this proceeding. Attachment 1 includes the status of each of the wind facilities. Additionally, please consider this report as notification under Chapter 3, Section 22(a) of the Commission's administrative rules for the start of construction for the facilities identified in Attachment 1.

Please contact Stacy Splittstoesser, Wyoming Regulatory Affairs Manager, at (307) 632-2677 if you have any questions or would like additional information.

Sincerely,

Joelle R. Steward
Vice President, Regulation

Enclosure

cc: Service List

Attachment 1

Report Month: March 2019

Project	State	Construction Status	Notes
Glenrock I	Wyoming	Not Started ¹	General Electric and its main subcontractor are onsite preparing for turbine retrofits to begin on 4/1/2019.
Glenrock III	Wyoming	Not Started ²	
Rolling Hills	Wyoming	Not Started ¹	General Electric and its main subcontractor are onsite preparing for turbine retrofits to begin on 4/1/2019.
Seven Mile Hill I	Wyoming	Not Started ¹	General Electric is onsite preparing for turbine retrofits to begin on 4/22/2019.
Seven Mile Hill II	Wyoming	Not Started ¹	General Electric is onsite preparing for turbine retrofits to begin on 4/22/2019.
High Plains	Wyoming	Not Started ²	
McFadden Ridge	Wyoming	Not Started ²	
Dunlap I	Wyoming	Not Started ²	
Marengo I	Washington	Not Started ²	
Marengo II	Washington	Not Started ²	
Goodnoe Hills	Washington	Not Started ²	The balance of plant contractor, Infrastructure and Energy Alternative (IEA) Constructors, is onsite conducting foundation retrofits. Turbine retrofits are anticipated to begin on 7/8/2019.

¹ Please consider this report as the requirement to notify the Commission no later than five business days prior to construction as required by Chapter 3, Section 22(a).


² The Company will notify the Commission no later than five business days in advance of the start of construction as required by Chapter 3, Section 22(a).

CERTIFICATE OF SERVICE

I hereby certify that on this 21st day of March, 2019, I caused to be served via E-mail, a true and correct copy of the foregoing document to the following:

Office of Consumer Advocate	
Ivan Williams 2515 Warren Avenue, Suite 304 Cheyenne, WY 82002 ivan.williams@wyo.gov	Chris Leger 2515 Warren Avenue, Suite 304 Cheyenne, WY 82002 christopher.leger@wyo.gov
Wyoming Industrial Energy Consumers	
Abigail C. Briggerman #7-5476 (C) Holland & Hart, LLP 6380 S. Fiddlers Green Circle, Ste. 500 Greenwood Village, CO 80111 ACBriggerman@hollandhart.com	Nikolas S. Stoffel #7-5484 (C) Holland & Hart, LLP 6380 S. Fiddlers Green Circle, Ste. 500 Greenwood Village, CO 80111 nsstoffel@hollandhart.com
Thor Nelson Holland & Hart, LLP 6380 S. Fiddlers Green Circle, Ste. 500 Greenwood Village, CO 80111 tnelson@hollandhart.com	ppenn@hollandhart.com aclee@hollandhart.com kmtrease@hollandhart.com
Northern Laramie Range Alliance	
Crystal McDonough (C) McDonough Law LLC 1635 Foxtrail Dr. #327 Loveland, CO 80538 crystal@mcdonoughlawllc.com	Callie A. Capraro McDonough Law LLC 1635 Foxtrail Drive, Suite 113 Loveland, CO 80538 callie@mcdonoughlawllc.com
Interwest Energy Alliance	
Lisa Tormoen Hickey (C) 14 N. Sierra Madre Colorado Springs, CO 80903 lisahickey@newlawgroup.com	

Rocky Mountain Power	
Stacy Splittstoesser Wyoming Regulatory Affairs Manager Rocky Mountain Power 315 W. 27 th St. Cheyenne, WY 82001 stacy.splittstoesser@pacificorp.com datarequest@pacificorp.com	Yvonne Hogle Assistant General Counsel Rocky Mountain Power 1407 W. North Temple, Suite 320 Salt Lake City, UT 84116 yvonne.hogle@pacificorp.com
Katherine A. McDowell McDowell Rackner Gibson PC 419 SW 11th Avenue, Suite 400 Portland, OR 97205 katherine@mrg-law.com	Adam C. Lowney McDowell Rackner Gibson PC 419 SW 11 th Avenue, Suite 400 Portland, OR 97205 adam@mrg-law.com


 Katie Savarin
 Coordinator, Regulatory Operations